



MEMORANDUM

Date: January 31, 2023

To: The Honorable Chair and Members
Pima County Board of Supervisors

From: Jan Leshner 
County Administrator

Re: **January 2023 Update on Mosaic Quarter Project**

I last provided an update on Mosaic Quarter on [November 14, 2022](#). The attached January 2023 update from Frank Knott provides details on the advancing efforts with Pima Community College and various other local organizations related to workforce training partnerships.

The update indicates that predevelopment work on the Mosaic Quarter Iceplex and Mosaic Quarter Field House are progressing through the design and plan development stages. These Phase I facilities currently remain on track for a late 2025 opening while managing through supply chain challenges.

Additional details and preliminary renderings are included for the exterior and interior public art elements envisioned to utilize a combination of mural artists and high school art program students.

JKL/anc

Attachment

c: Carmine DeBonis, Jr., Deputy County Administrator
Francisco García, MD, MPH, Deputy County Administrator and Chief Medical Officer
Steve Holmes, Deputy County Administrator
Diane Frisch, Director, Attractions & Tourism
Ellen Moulton, Director, Finance and Risk Management
Reenie Ochoa, Director, Stadium District and Kino Sports Complex
Terri Spencer, Director, Procurement Department
Heath Vescovi-Chiordi, Director, Economic Development
Nancy Cole, Executive Project Manager, Enterprise Resources Planning